SAS Superstructure
Location: 04-SF-80-13.2/13.9

: Client Name: CalTrans
Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 4:34PM

Contract No.:  04-0120F4
Diary #: 055 Const Calendar Day: 219 Date: 15-Apr-2010  Thursday

04-0120F4

) ) ) 04-SF-80-13.2/13.9
Inspector Name: Le, Thanh Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 06-May-10 Status: Approved

Weather

Temperature 7 AM 50 - 60 12 PM 4PM

Precipitation

Working Day If no, explain:

Condition Cloudy

Diary:
General Comments
A. Office work:

1. Review plans, specifications, ABF's submittals regarding OBG Sea Transportation plans
2. Attend safety meeting 800am at 325 Burma road.

B. Field observations:
1. FS2W:

a. Bolting: 10% test Uribs 95% completed - QC Salvador Marino.
b. Welding:

root pass in process.

** Face D; welder James Z. - QC Bernard Docena - Backing bar fit up.
2. FS3w:

Bolting: Darryl Webb forman - installed permanent bolts 70% completed.
3. FS2E:

Bolting: Daivid Lucero forman - installed pemanent bolts face C and F 80% completed.
4. FS3E:

Welding: welder Mitch Stinger - QC Jim Cunninghan - set up, tack weld and root pass.
5. CB3W:

Bolting: Obra Paul forman - installed permanent bolts 90% completed.
C. Conversations and discussions:

There were no significant converations and discussions today.
D. Overtime reasons:

W orked two hours overtime for construction observations because contractor worked overtime.

* Face A: welder Jordan H.- QC Bofaciano Daquinagh,William Sherweed - cracks repaired at Al-

Dispute

[]

04-0120F4 Bid Item: 055 E-L01-SG1.055
AMERICAN BRIDGE/FLUOR, A JV

E Line Lift 01 Segment 1 Furnish structural steel (bridge)(box girder)

04-0120F4 Bid Item: 055 E-L01-SG2.055
AMERICAN BRIDGE/FLUOR, A JV

E Line Lift 01 Segment 2 Furnish structural steel (bridge)(box girder)

04-0120F4 Bid Item: 055 E-L01-SG3.055
AMERICAN BRIDGE/FLUOR, A JV

E Line Lift 01 Segment 3 Furnish structural steel (bridge)(box girder)

[

4

ddrRptbyBidltem

[P

Page1of 4



Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name: Le, Thanh

Diary #: 055

Date: 15-Apr-2010

Thursday

04-0120F4 Bid Item: 056 E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 056 E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel
SMITH-EMERY SF
04-0120F4 Bid Item: 056 E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JOSE CORONA-MORALES 0.00 0.00 0.00 0.00 []
Ironworker JINM OBRA PAULK 8.00 0.00 0.00 8.00 []
Ironworker APP JEFFREY BRICKER 8.00 0.00 0.00 8.00 []
Ironworker JINM JAMES CANTANDO 8.00 0.00 0.00 8.00 []
Ironworker JINM MATTHEW HOLT 8.00 0.00 0.00 8.00 []
Ironworker FOR DARRYL WEBB 8.00 0.00 0.00 8.00 []
Ironworker JINM WALTER HERNANDEZ 8.00 0.00 0.00 8.00 []
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 []
Ironworker JINM JOSE AMAYA-MESA 8.00 0.00 0.00 8.00 []
Ironworker JINM DECLAN TREANOR 8.00 0.00 0.00 8.00 []
Ironworker FOR DAVID LUCERO 8.00 0.00 0.00 8.00 []
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 []
Ironworker JINM EDUARDO PADILLA 8.00 0.00 0.00 8.00 []
Ironworker APP LLOYD GLOVER 0.00 0.00 0.00 0.00 []
Ironworker APP CASEY LUX 0.00 0.00 0.00 0.00 []
Ironworker APP IAN MURPHY 8.00 0.00 0.00 8.00 []
Ironworker FOR EARL CLAYBORN 8.00 0.00 0.00 8.00 []
Ironworker JINM SONGTAO HUANG 8.00 0.00 0.00 8.00 []
Ironworker FOR JORDAN HAZELAAR 8.00 0.00 0.00 8.00 []
Ironworker JINM SALVADOR SANDOVAL 8.00 0.00 0.00 8.00 []
Ironworker JINM JIN QUAN HUANG 8.00 0.00 0.00 8.00 []
Ironworker JINM CHUN FAI TSUI 8.00 0.00 0.00 8.00 []
Ironworker JINM JAMES ZHEN 8.00 0.00 0.00 8.00 []
Ironworker JINM MITCHELL SITTINGER 8.00 0.00 0.00 8.00 []
Ironworker JINM JAIME BARRAGAN 8.00 0.00 0.00 8.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
002082 WELDING MACHINE, MILLER 250 AMP No
000 0.00 000 0.0 []
002070 WELDING MACHINE, MILLER 250 AMP No
000 0.00 000 0.0 []
000074 WELDER, LINCOLN 500-549 AMP DSL/TOW No
000 000 000 0.0 []
000073 WELDER, LINCOLN 500-549 AMP DSL/TOW No
000 0.00 000 0.0 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Le, Thanh Diary #: 055  Date: 15-Apr-2010
002299 WELDER, 600 AMP No
000 0.00 000 0.0 ]
002288 WELDER, 600 AMP No
000 000 000 0.0 []
04-0120F4 Bid Item: 056 E-L02-ALB.056 E Line Lift 02 Align & Bolt
SMITH-EMERY SF
04-0120F4 Bid Item: 056 E-L02-ALB.056 E Line Lift 02 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 056 E-L02-WEL.056 E Line Lift 02 Weld
SMITH-EMERY SF
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  SMITH-EMERY SF
Tester OTH SALVADOR MERINO 000 000 000 0.0 []
Certified Welding Ins OTH TOM PASQUALONE 000 0.00 000 0.0 []
Certified Welding Ins OTH STEVEN MCCONNELL 000 000 000 0.0 []
Certified Welding Ins OTH BARRY DRAKE 000 0.00 000 0.0 []
Certified Welding Ins OTH MICHAEL JOHNSON 000 0.00 000 0.0 []
Certified Welding Ins OTH BERNARD DOCENA 000 000 000 0.0 []
Certified Welding Ins OTH JESUS CAYABAYAB 000 000 000 0.0 []
Certified Welding Ins OTH JAMES CUNNINGHAM 000 000 000 0.0 []
04-0120F4 Bid Item: 056 E-L02-WEL.056 E Line Lift 02 Weld
AMERICAN BRIDGE/FLUOR, A JV
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
*E0050562 WELDING EQUIPMENT No
000 0.00 000 0.0 []
*E0030562 WELDING EQUIPMENT No
000 000 000 0.0 []
*E0020562 WELDING EQUIPMENT No
000 000 000 0.0 []
*E0010562 WELDING EQUIPMENT No
000 000 000 0.0 []
2062 WELDER, LINCOLN 500-549 AMP DSL/TOW No
000 000 000 0.0 []
000069 WELDER, 600 AMP No
000 0.00 000 0.0 []
000068 WELDER, 600 AMP No
000 0.00 000 0.0 []
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Job Name: 04-0120F4 Inspector Name: Le, Thanh

Daily Diary Report by Bid Item

Diary #: 055  Date: 15-Apr-2010

Thursday

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056

E Line Lift 03 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-ALB.056

E Line Lift 03 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO3-WEL.056

E Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-OBG.056

E Line Lift 04 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-ALB.056

E Line Lift 04 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-WEL.056

E Line Lift 04 Weld
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